
sz 
de max/mis, inc. 

Via Electronic Mail 

April 14, 2017 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
March 2017 Monthly Progress Report#035 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the March 2017 monthly progress 
report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691 -5052. 

Sincerely, 
de maximis, inc. 

ti~!LH-z 
Project Coordinator r 
BLU/MHS/ 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #035 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: March 2017 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• With a transmittal dated March 7, 2017, the Gary Development Landfill Site 
Group (Respondents) Contractor (Parsons) submitted directly to EPA certificates 
of insurance and a copy of policies in accordance with Section XXV (Insurance) 
of the Administrative Settlement Agreement and Order on Consent for Remedial 
Investigation/Feasibility Study (AOC). 

• On March 9, 2017, in coordination with representative(s) for the Grand Trunk 
Western Railroad Company (Railroad), Parsons and its subcontractor (EFS) 
remobilized to the Site and successfully installed groundwater monitoring well 
MW04S. 

• On March 9, 2017, waste boundary delineation locations (TP08 and TP10), north 
of the on-Site pond, were completed via hand auger. 

• On March 27, 2017, an Addendum to the Right of Entry Agreement (Amendment) 
was executed between the Railroad and the Respondents. The Amendment 
allows for completion of the remaining waste boundary evaluation activities (i.e., 
hand borings east of the eastern property line, and south of test pit TP19). In 
accordance with Railroad requirements, Parsons will provide documentation and 
payments to the Railroad necessary for the scheduling of utility clearance work 
and flagman. 

• On March 28, 2017, the Respondents received notification that Ms. Stephanie 
Andrews has been assigned as the Indiana Department of Environmental 
Management (IDEM) project manager for the Site. 



Monthly Progress Report #035 
Gary Development Landfill Superfund Site 
April 14, 2017 
Page 2 of 3 

sz 
tie maximis, i11c. 

• In a letter dated March 24, 2017, the Respondents provided EPA with a 
memorandum titled, "Proposed Approach to Liquid Waste Delineation near Test 
Pits TP21 and TP22." In response, EPA provided approval of the proposed 
approach in a letter dated March 31 , 2017. Approval was conditional upon 
incorporation of chemical analysis of the NAPL samples (VOCs, SVOCs, PCBs, 
pesticides, and metals, and tentatively identified compounds), and petroleum 
fingerprint analysis (similar to TPH). 

• Pursuant to Section 3.8 of the Remedial Investigation/ Feasibility Study Work 
Plan (RI/FS WP), Parsons continued development of the human health and 
ecological risk assessment approach memorandum. 

8 . SAMPLING AND TESTING ACTIONS AND RESULTS 

• In accordance with notification to EPA and IDEM dated March 15, 2017, the 
second quarterly groundwater sampling event and third water level gauging 
events occurred during March 23 through 31, 2017. Analytical results from this 
event will be provided to EPA when available. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNiFICANT ACTIVITIES / DELIVERABLES 

• Complete coordination with Railroad, and implement the remaining waste 
boundary evaluation activities (hand borings east of the eastern property line, 
and south of test pit TP19). 

• Provide EPA with the human health and ecological risk assessment approach 
memorandum. 

• The fourth water level gauging event is currently anticipated for mid-May 2017. 

• The third quarterly groundwater sampling event and fifth water level gauging 
events are tentatively scheduled for early July. 
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• Conduct the liquid waste delineation work in accordance with the memorandum 
to EPA dated March 24, 2017, incorporating EPA's comments dated March 31, 
2017. 

• Receive EPA approval of the updated project schedule, dated March 20, 2017. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• On March 20, 2017, an updated project schedule was submitted to EPA, which 
reflects efforts related to obtaining off-Site access for the installation of a 
groundwater monitoring well and completion of the waste boundary delineation. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 


